
 

FMSIB Quarterly Project Report for 3/12 

   FMSIB PROJECT # 35 

Agency Name and Project Title 
City of Kent 
S. 228

th
 St. Corridor Project 

Project Description 
 

Phase I of the project extended S. 228
th

 Street up the west hill of Kent from 64
th
 Ave. 

S. to Military Road and connects the valley with I-5 and the future I-509. This phase 
includes a new bridge across the Green River and a new bridge crossing the 
corridor at Riverview Blvd. Phase I was completed in Fall of 2006. 
 
Phase II constructed a railroad grade separation at the Burlington Northern Santa Fe 
rail lines on S. 228th Street. Phase II was completed in November 2009. 
 
Phase III will construct a railroad grade separation at the Union Pacific rail line on S. 
228

th
 Street. 

 

Contractor 
 
Phase I – Scarsella. Project completed 
 
Phases II – Rodarte Construction 
 
Phase III – Not yet advertised. 

 

Recent Progress:  Phase I completed. Phases II and III - NEPA/ECS has been approved by WSDOT/FHWA.  The grade 

separation project at the BNSF (Phase II) is complete and open to traffic. Preliminary engineering is underway at the Union Pacific 
crossing (Phase III).  

Schedule and Scope changes:  Phase II is complete. Implementing first phase of construction on Phase III in spring of 2011.  

Awaiting additional funding to complete phase III. 
 
State funds will be utilized for:  Construction only. 

Environmental Impacts / Compliance The project will 

require mitigation of approximately 1,600 SF of wetland 
impacts.  An offsite mitigation site has been acquired for 
detention and wetland impacts.  Permanent water quality will 
be treated on site.  

Federal fund Impacts:   
 

PE, R/W, and construction 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

 
12/06 

Updated 12/11 
 

RW Complete N/A  No add’l ROW acquisition is anticipated for the UP crossing. 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

6/12  
First phase of construction for utility relocations 6/11.   
Ground Improvement and power raising 6/12 

Site Prep 
Demolitions (M1 & P1) 

11/13   

Groundbreaking 1/14  Phase III schedule dependant upon funding/ Railroad agmt 

Open to Traffic 7/15   

 

 
Project Cost 
Summary: Phase III 
 

PE (incl. final design) 

 
Right-Of-Way / 
Mitigation 
 
Construction 

 
TOTAL 

 
Dollars in  
millions 

 

3.2M 
 
 

3.4M 
 

18.4M 
 

25.0 M 

 
Percent 
of total 

 
12.8% 

 
 

13.6% 
 

73.6% 
 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/11   
 

 $   

  12/11   
 

 $      

  3/12 $   250,000 
 

 $     

  6/12 $   250,000 
 

 $      

  9/12  $  100,000 
 

 $      

  12/12  $   
 

 $   

TOTAL    $    $    $   

Carry-over 09-11    $  600,000  $    $   

Total 11-13    $2,650,000  $    $   

GRAND TOTAL    $3,250,000  $    $   
 

Agency Contact 
Information: 

 

Freight Mobility  
Strategic Investment Board 


